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INFORMATION PAPER 
 
SUBJECT:  Kaumalapau Harbor, Lanai, Hawaii 
 
1. Purpose:  To provide information on the subject project  
 
2. Points of Major Interest and Facts. 
 
a. The construction contract was awarded to Traylor Brothers, Inc. on 9 July 2004 in the amount 
of $15,966,951.  The contractor acknowledged receipt of the notice to proceed on 3 August 
2004.  The project was physically completed on 8 June 2007. The final inspection was conducted 
on 14 Jun 07. The construction phase is complete. The Dedication Ceremony is scheduled for 7 
Jul 07. 
 
b. The breakwater-crest length is 320 feet and the maximum height for the toe is 60 feet.  The 
construction involved placement of 819 core-loc units of the largest size (35 tons each) in the 
United States and, as a result, constituted a unique engineering and construction challenge.  The 
actual work on the breakwater was initiated in mid-February 2006.  The current contract amount, 
including pending modifications to the contract, is $21,769,978.   
 
c. The project repaired the existing breakwater built during the 1920s that was previously owned 
by private interests.  Repeated storm events in the 1980s and early 1990s caused significant 
damage to the existing breakwater.  In FY93, FY94 and FY98, Congress provided funds to 
perform the Preconstruction Engineering and Design phase.  A special design report, completed 
in September 1996, resulted in a benefit-cost ratio of 0.14.  The Project Cooperation Agreement 
(PCA) was executed in September 2003. 
 
d. The Kaumalapau Harbor was officially transferred from Lanai Company to the State of 
Hawaii in July 2000.  In addition, Lanai Company has agreed to contribute a portion of the 
State’s cash contribution requirement for the project.  Congress appropriated construction 
“adds”: $3,000,000 in FY01, $1,300,000 in FY02, $1,000,000 in FY03 $2,500,000 in FY04 and 
$3,000,000 in FY05, and $13,000,000 in FY06.  The appropriations have the effect of a de facto 
authorization despite the fact the project does not have a favorable benefit-cost ratio.   

 
e. The current total project cost is $28,200,000 (Federal:  $22,560,000; non-Federal:  
$5,640,000).  The State of Hawaii has provided their share, 10 percent, of the cash contribution 
requirement. 

 
 

 


